
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:57 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 077 Date: 21-Jun-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 286

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on stressing paperwork and prepare for upcoming stressing operations.
- Reviewed pertinent documents related to grouting the E-Line continuity tendons and concrete placement
of lift 1 at the W2W construction joint both scheduled for tomorrow.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Continued to use the grout pump on top of the W2 cap beam to test the air pressure in the continuity
tendon ducts. ABF discontinued to use silicone and used epoxy to seal the leaks at the OBG bearing plate
to stiffener plate joint.
- Mobilized grout pallets adjacent to the grout pump for the E-Line continuity tendon grouting operation
tomorrow.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

034 X-W2C-BCT.034
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